
HUNTERS POINT SHIPYARD DOCUMENT TRACKING MATRIX

1/27/2011

Submittal Expected Date

Item Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF

Documents Historically  Reviewed

1 F Draft Pier Demolition Work Plan 9/23/10 10/22/10 10/26/10 11/8/10 10/22/10

2 C

Parcel C Soil Beneath Buildings Tech 

Memo 10/1/10 n/a

3 G Final Remedial Design and Specifications 10/4/10 n/a

Agency Submittal of Comments
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HUNTERS POINT SHIPYARD DOCUMENT TRACKING MATRIX

1/27/2011

Submittal Expected Date

Item Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF

Agency Submittal of Comments

Document Review Period Recently Completed

1 D-1,D-2,G Draft Final TPH Closure Report 10/10/10 11/8/10 11/12/10

2 UC

Draft - Package 33 Survey Unit Project 

Reports (164,167,168,171)) 10/12/10 11/11/10

3 D-1

Draft Final Remedial Design and 

Specifications 10/15/10 11/15/10 12/6/10 12/6/10

4 B

Final SUPR for Survey Unit 10  

(54,57,58,60,64) 10/20/10 n/a

5 UC

Final – Package 13 Survey Unit Project 

Reports (133, 136, 137, and 138) 10/21/10 n/a

6 E Draft SUPR for Inner Area Package 1 10/28/10 11/28/10

7 B Final FSS Report Building 157 11/17/10 n/a

8 UC

Final - Package 33 Survey Unit Project 

Reports (164,167,168,171)) 11/19/10 n/a

9 UC-1,UC-2 Draft UC 1&2 RAD RACR 11/23/10

30 days from 

submittal date 12/22/10
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HUNTERS POINT SHIPYARD DOCUMENT TRACKING MATRIX

1/27/2011

Submittal Expected Date

Item Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF

Agency Submittal of Comments

Documents Currently Under Review

1 C

Final Parcel C Design Work Plan for 

Areas 31,32,33,34,35 11/29/10 n/a

2 Base-wide Basewide Final Dust Control Plan Rev 1 11/29/10 n/a

3 Basewide

Final Storm water Pollution Prevention 

Plan(sanitary storm drain removal) 11/29/10 n/a

4 Basewide Basewide Draft Amended SAP GWMP 12/8/10 1/13/11 1/10/11

5 E

Draft SUPR for Survey Units 

152,154,155,156, Work Package #34. 12/8/10 1/7/11

6 B Final Remedial Design and Specifications 12/10/10 n/a

7 G

Revised Draft Survey Unit Project Reports 

(SUPR) for Survey Units 85,86,87,88,89, 

ParcelG, Work Package #25, Sanitary 12/16/10 1/16/11

8 B/G Draft FOSET 12/16/10 1/14/11 1/13/11 1/13/11 1/4/11 1/17/11

9 B

Draft Final TPH Closure Report                

volume II 12/17/10 12/15/10 1/12/11

Final Work Plan for Soil Gas Investigation 

in Support of Vapor Intrusion Assessment 

10 B,D-1,G,UC2

in Support of Vapor Intrusion Assessment 

Parcels B, D-1,G and UC-2/ 12/17/10 na

11 B

Draft Final Petroleum Hydrocarbon Site 

Closeout Report Parcel B, Volume II 12/17/10 1/10/11

12 G

Draft - Package 29 Survey Unit Project 

Reports (108, 109, 110, 11, 112) 12/17/10 1/17/11

13 B,D-1,G,UC-2 Final Soil Gas Survey Workplan 12/17/10 n/a

14 G

Draft SUPR for Survey Units 

113,114,116,117,118, Work Package 

#30. 12/20/10 1/20/11

15 G

Draft - Package 30 Survey Unit Project 

Reports (113, 114, 116, 117, 118) 12/20/10 1/20/11

16 G

Draft - Package 31 Survey Unit Project 

Reports (119, 120, 121, 122, 123) 12/21/10 1/21/11
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HUNTERS POINT SHIPYARD DOCUMENT TRACKING MATRIX

1/27/2011

Submittal Expected Date

Item Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF

Agency Submittal of Comments

17 UC1,UC2

Final Remedial Design Package Parcels 

UC1 and UC2 12/22/10 na

18 G

Draft Survey Unit Project Reports for 

Survey units 124,129,151,153,84 Parcel 

G, Sanitary Sewer and Storm Drain 12/22/10 1/21/11

19 UC-1,UC-2 Final Remedial Design and Specifications 12/22/10 n/a

20 G

Draft - Package 32 Survey Unit Project 

Reports (124, 129, 151, 153, 84) 12/22/10 1/22/11

21 B Draft RAD RACR 1/6/11 2/6/11

22 B

Final SUPR for Survey Package 9  

(42,45,47,52) 1/13/11 n/a

23 B

Final SUPR for Survey Package 

(15,17,18,29,40) 1/13/11 n/a

24 B

Final SUPR for Survey Package 5  

(23,25,26,27,28) 1/13/11 n/a

25 B

Final SUPR for Survey Package 6  

(24,39,43,44,46) 1/13/11 n/a

26 B

Final SUPR for Survey Area 18 

(37,48,49,51A) 1/13/11 n/a26 B (37,48,49,51A) 1/13/11 n/a

27 B

Final SUPR for Survey Area 19    

(53,56,65) 1/13/11 n/a

Documents for Upcoming Review (next 3 months)

1 B

Final SUPR for Survey Package 17 

(36,59,61,62,63) 1/24/11 n/a

Final date based 

on receipt of 

comments

2 B

Final SUPR for Survey Package 11  

(125,126,127,128,130,131,132) 1/24/11 n/a

Final date based 

on receipt of 

comments

3 B

Final SUPR for Survey Area 20 

(50,50A,51,55)) 1/30/11 n/a

Final date based 

on receipt of 

comments

4 B Final TPH Closure Report 1/30/11 n/a

Final date based 

on receipt of 

comments

5 UC

Final – Package 14 Survey Unit Project 

Reports (139, 140, 141, and 142) 1/30/11 n/a

Final date based 

on receipt of 

comments
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1/27/2011

Submittal Expected Date

Item Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF

Agency Submittal of Comments

6 UC

Final – Package 15 Survey Unit Project 

Reports (143, 144, 145, and 146) 1/30/11 n/a

Final date based 

on receipt of 

comments

7 UC

Final - Package 16 Survey Unit Project 

Reports (147, 148, 149, and 150) 1/30/11 n/a

Final date based 

on receipt of 

comments

8 G

Final - Package 21 Survey Unit Project 

Reports (66, 67, 68, 69) 1/30/11 n/a

Final date based 

on receipt of 

comments

9 G

 Final – Package 12 Parcel G Building 

Survey Unit Project Reports (SUPR 100, 

101, 102, 115) 1/30/11 n/a

Final date based 

on receipt of 

comments

10 G

Final - Package 26 Survey Unit Project 

Reports (90, 91, 92, 93, 94) 1/30/11 n/a

Final date based 

on receipt of 

comments

11 G

Final - Package 27 Survey Unit Project 

Reports (95, 96, 97, 98, 99) 1/30/11 n/a

Final date based 

on receipt of 

comments

12 G

Final - Package 28 Survey Unit Project 

Reports (103, 104, 105, 106, 107) 1/30/11 n/a

Final date based 

on receipt of 

comments

13 G

Final - Package 29 Survey Unit Project 

Reports (108, 109, 110, 11, 112) 1/30/11 n/a

Final date based 

on receipt of 

comments

14 G

Final - Package 30 Survey Unit Project 

Reports (113, 114, 116, 117, 118) 1/30/11 n/a

Final date based 

on receipt of 

comments

15 G

Final - Package 31 Survey Unit Project 

Reports (119, 120, 121, 122, 123) 1/30/11 n/a

Final date based 

on receipt of 

comments15 G Reports (119, 120, 121, 122, 123) 1/30/11 n/a comments

16 G

Final - Package 32 Survey Unit Project 

Reports (124, 129, 151, 153, 84) 1/30/11 n/a

Final date based 

on receipt of 

comments

17 G

Final - Package 24 Survey Unit Project 

Reports (79, 80, 81, 82, 83)  1/30/11 n/a

Final date based 

on receipt of 

comments

18 G

Final - Package 22 Survey Unit Project 

Reports (70, 71, 72, 73) 1/30/11 n/a

Final date based 

on receipt of 

comments

19 F

Final Radiological Data Gap Investigation 

Work Plan 1/30/11 n/a

Final date based 

on receipt of 

comments

20 B,D-1,G,UC-2 Draft Soil Gas Survey Tech Memo 1/31/11

30 days from 

submittal date Date is tentative

21 Basewide Draft Supplemental EIS (DEIS) 2/1/11

45 days from 

submittal date Date is tentative
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1/27/2011

Submittal Expected Date

Item Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF

Agency Submittal of Comments

22 C Draft Remedial Design 2/1/11

30 days from 

submittal date Date is tentative

23 E Draft Work Plan IR 03 2/4/11

30 days from 

submittal date Date is tentative

24 E-2

Final Work Plan for Geotechnical 

Investigation 2/8/11 n/a Date is tentative

25 D-1  Final Remedial Design and Specifications 2/11/11 n/a

Final date based 

on receipt of 

comments

26 Basewide

2nd & 3rd Qtr 2010 Semiannual 

Groundwater Monitoring Report 2/15/11 n/a Date is tentative

27 B,D-1,G,UC-2 Final Soil Gas Survey Tech Memo 2/15/11 n/a

Final date based 

on receipt of 

comments

28 B/G Draft Final FOSET 2/18/11

30 days from 

submittal date Date is tentative

29 E-2

Final Remedial Investigation/Feasibility 

Study 2/28/11 n/a

Final date based 

on receipt of 

comments

30 E-2

Final Radiological Addendum for the 

RI/FS with RTCs 2/28/11 n/a

Final date based 

on receipt of 

comments

31 E-2 Draft Proposed Plan (to BCT) 3/7/11

30 days from 

submittal date Date is tentative31 E-2 Draft Proposed Plan (to BCT) 3/7/11 submittal date Date is tentative

32 E Final TPH CAP Work Work Plan 3/30/11 n/a

Final date based 

on receipt of 

comments

Comments deferred to other agency PCB Polychlorinated biphenyl

Corrective Action Plan ROD Record of decision

California Department of Public Health RI Remedial investigation

Department of Toxic Substances Control RTC Response to comment

U.S. Environmental Protection Agency SF San Francisco

Finding of suitability to lease TCRA Time critical removal action

Finding of suitability to transfer TPH Total petroleum hydrocarbon

Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board

Not applicable
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